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30740 LA 138

SHOPP G13 NON 

LONG LEAD $9,608 $100 $1,424

PAVEMENT PRESERVATION & 

AMERICANS WITH DISABILITIES 

ACT(ADA) CURB RAMP 10/21/15 06/23/17 07/06/17 08/01/17 01/17/18 16 Lane Miles

32610 LA 047 SHOPP MAJOR $1,200 $0 $569

STORM DAMAGE REPAIR AND 

RESTORE SLOPE STABILITY 02/01/17 05/26/17 07/11/17 08/08/17 12/01/17 1 Location(s)

30130 LA 005 SHOPP MAJOR $14,890 $10 $3,000 PAVEMENT REHABILITATION 06/22/14 09/13/17 08/03/17 11/06/17 07/02/18 4 Lane Miles

29930 LA 001 SHOPP MAJOR $4,405 $23 $2,230 REPLACE RAISED MEDIAN ISLAND 03/14/17 09/18/17 12/12/17 12/12/17 04/23/18 7 Collisions Reduced

30340 VEN 033 SHOPP MAJOR $12,309 $20 $1,250 SLAB REPLACEMENT AND CP & OL AC 07/20/15 10/05/17 10/27/17 12/20/17 07/19/18 24.6 Lane Miles

30150 LA 010SHOPP G13 NON LONG LEAD$25,120 $168 $7,662 PAVEMENT PRESERVATION 04/21/16 07/20/17 11/17/17 12/22/17 07/30/18 160 Lane Miles

31330 VEN 023 SHOPP MAJOR $1,750 $37 $855 STORMWATER MITIGATION 05/19/17 10/25/17 12/28/17 01/12/18 07/31/18 1

Acres 

Treated/Pollutant

31700 LA 014 SHOPP MAJOR $695 $0 $205

PLACE HIGH FRICTION SURFACE 

TREATMENT 08/21/17 10/16/17 11/22/17 01/12/18 02/20/18 37 Collisions Reduced

31840 LA 005 SHOPP MAJOR $3,150 $31 $1,665 HIGH FRICTION & UPGRADE LIGHTING 03/13/17 10/20/17 12/22/17 01/24/18 08/07/18 43 Collisions Reduced

33020 LA 001 SHOPP MAJOR $525 $126 $730 MODIFY SIGNALS 06/30/16 11/28/17 12/20/17 02/21/18 08/15/18 32 Collisions Reduced

32570 LA 005 SHOPP MAJOR $23,400 $0 $9,890

CONSTRUCT SOUTHERN REGIONAL 

EQUIPMENT REPAIR SHOP 08/21/17 08/31/17 01/31/18 02/28/18 12/20/18 1 Structure(s)

29690 LA 210 SHOPP MAJOR $2,504 $0 $773 ROADSIDE SAFETY INPROVEMENTS 05/31/17 12/15/17 02/15/18 03/01/18 07/09/18 31 Location(s)

29540 VEN 101 SHOPP MAJOR $1,931 $0 $1,456 ROADSIDE SAFETY IMPROVEMENTS 06/28/16 02/22/18 01/08/18 03/02/18 07/10/18 25 Location(s)

30570 LA 110 SHOPP MAJOR $5,631 $133 $1,950 BRIDGE PAINT 06/23/14 11/17/17 02/08/18 03/15/18 12/13/18 2 Bridge(s)

30350 VEN 023 SHOPP MAJOR $3,646 $20 $514

PAVEMENT MAINTENANCE; COLD 

PLANE & ASPHALT CONCRETE 

OVERLAY 06/29/17 01/05/18 03/06/18 03/15/18 10/15/18 12.3 Lane Miles

31470 LA 110

100% MEASURE 

FUNDED 

REIMBURSED $670 $0 $666

SAFETY IMPROVEMENTS: INSTALL 

BARRIER MARKERS,SIGNS AND 

FLASHING BEACONS 03/31/17 02/02/18 02/28/18 03/28/18 07/31/18 0 0

Y 34040 LA VAR SHOPP MAJOR $20,031 $173 $2,980

REPAIR AND REHABILITATE 

DETECTION ELEMENTS 04/21/17 02/28/18 03/30/18 03/30/18 10/30/18 356 Field Elements

Since project will be amended 

into 2016 SHOPP at June CTC 

meeting, need to start work 

immediately otherwise delivery 

will be at risk. 

Y 34050 LA VAR SHOPP MAJOR $14,830 $54 $2,313

REPAIR AND REHABILITATE 

DETECTION ELEMENTS 04/21/17 02/28/18 03/30/18 03/30/18 10/30/18 255 Field Elements

Since project will be amended 

into 2016 SHOPP at June CTC 

meeting, need to start work 

immediately otherwise delivery 

will be at risk. 

Y 34060

LA/ 

VEN VAR SHOPP MAJOR $19,154 $750 $3,247

REPAIR AND REHABILITATE 

DETECTION ELEMENTS 04/21/17 02/28/18 03/30/18 03/30/18 10/30/18 333 Field Elements

Since project will be amended 

into 2016 SHOPP at June CTC 

meeting, need to start work 

immediately otherwise delivery 

will be at risk. 

29630 LA 405 SHOPP MAJOR $2,130 $0 $1,675 ROADWAY SAFETY IMPROVEMENT 03/21/17 02/06/18 02/09/18 03/30/18 08/28/18 44 Location(s)

29610 LA 405 SHOPP MAJOR $2,165 $0 $1,630 ROADWAY SAFETY IMPROVEMENT 02/03/17 01/30/18 01/18/18 03/30/18 07/24/18 105 Location(s)

30330 VEN 001 SHOPP MAJOR $4,675 $50 $396 PAVEMENT REHABILITATION 02/10/17 02/02/18 11/15/17 03/30/18 08/02/18 14.1 Lane Miles

30110 LA 060

SHOPP G13 NON 

LONG LEAD $75,000 $165 $8,944

MAJOR PAVEMENT REHABILITATION & 

SAFETY IMPROVEMENTS 08/31/15 05/07/18 02/02/18 03/30/18 09/19/18 80 Lane Miles

FIRST QUARTER - July 1, 2017 to September 30, 2017

SECOND QUARTER - October 1, 2017 to December 31, 2017

THIRD QUARTER - January 1, 2018 to March 31, 2018

2017-2018 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 7

The California Department of Transportation

Promises to Deliver

PLANNED DELIVERY DATES

1 of 2



Attachment 1

S
B

1

E
A

5

C
o

u
n

ty

R
o

u
te

Program

Construction 

Capital Value 

(1000's)

Right of 

Way 

Value 

(1000's)

PE 

Support 

Value 

(1000's)

Project Description

Project 

Approval & 

Environmental 

Document

Plans, 

Specifications 

and Estimates 

to DOE

Right of 

Way 

Certification

Ready to 

List
Award

SHOPP 

Quantity
SHOPP Outputs Comments

2017-2018 FISCAL YEAR
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33170 LA 001 SHOPP MAJOR $515 $185 $942

INSTALL NEW TRAFFIC AND AUDIBLE 

PEDESTRIAN SIGNALS, AND ENHANCE 

LIGHTING 06/30/16 12/01/17 01/31/18 03/30/18 09/30/18 13 Collisions Reduced

29510 LA 005 SHOPP MAJOR $2,053 $0 $1,616 ROADSIDE SAFETY IMPROVEMENTS 03/29/17 12/07/17 02/01/18 03/30/18 08/07/18 33 Location(s)

31230 LA 014 SHOPP MAJOR $14,459 $60 $3,366 STORM WATER MITIGATION 10/11/16 11/22/17 02/15/18 03/30/18 10/15/18 55.6

Acres 

Treated/Pollutant

31250 LA 005 SHOPP MAJOR $11,025 $18 $3,445

STORM WATER QUALITY 

MANAGEMENT 01/13/17 01/26/18 02/23/18 03/30/18 07/24/18 62

Acres 

Treated/Pollutant

31220 VEN 126 SHOPP MAJOR $3,100 $51 $1,086 INSTALLATON OF 21 BMP DEVICES 05/31/17 09/29/17 02/15/18 03/30/18 11/15/18 40.1

Acres 

Treated/Pollutant

31260 LA 005 SHOPP MAJOR $8,940 $68 $3,548

STORM WATER QUALITY 

MANAGEMENT 03/16/17 02/01/18 02/28/18 03/30/18 07/23/18 55.4

Acres 

Treated/Pollutant

31280 LA 014 SHOPP MAJOR $8,710 $34 $2,925 STORM WATER MITIGATION 09/30/16 11/22/17 02/15/18 03/30/18 10/15/18 22.2

Acres 

Treated/Pollutant

27510 LA 001 SHOPP $6,100 $1,825 $2,803
CONSTRUCT SHOULDERS & UPGRADE 

GUARDRAILS
06/15/15 06/01/18 06/15/18 06/29/18 04/01/19 11 Collisions Reduced

If the utility relocation plans do 

not conform to the R/W 

requirements needed for the 

utility relocations, the current 

delivery schedule will not 

accommodate for restarting a 

new R/W acquisition and 

condemnation process, as well 

as securing the Coastal 

Commission permit. 

FOURTH QUARTER - April 1, 2018 to June 30, 2018
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